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1. 106

TH
 ST. REALIGNMENT AND RECONSTRUCTION 

The intersection of 106th St. and Bennett Parkway has reopened, and traffic has 
been switched to a portion of the new alignment as construction moves into 
Phase II. Paving of the south half of 106th St. through Andrade Industrial Park is 
scheduled to begin this coming Thursday, and be complete by Saturday at the 
latest. Access is being maintained to all businesses, and the contractor has been 
very pro-active in communicating various nuances of drive reconstructions to the 
affected businesses. 
 

2. STARKEY PATHWAY 

The final grading and seeding is complete. The contractor has yet to install 
guardrail sections, which are currently being fabricated and should be installed 
within the next two weeks. 
 

3. DOWNTOWN STREETSCAPE PROJECT 

This project began June 15th, and the contractor is scheduled to begin storm 
sewer installation this week, followed by sidewalk and curb installation. The 
project will be phased essentially from the south to the north, and daily traffic 
restrictions and closures are being kept to a minimum. Some unforeseen utility 
conflicts have arisen, and Miller Pipeline is diligently working to relocate gas 
mainlines owned and operated by Vectren Energy. Vectren has opted to replace 
dated gas mainlines not associated with the relocations necessary for the project, 
and it is not expected that the utility work will delay the project. 
 

4. SR 334 AND TURKEYFOOT PATHWAY DESIGNS 

A public meeting to discuss these two projects will be scheduled for later this 
month and published in the Zionsville Times Sentinel and on the Town’s web 
site.  

 
5. ANNUAL STREET REPAIR PROGRAM 

A bid opening is scheduled for tomorrow, July 7th at 3:00 pm for this year’s 
annual street repair program. 
 

6. SHELL SITE PARKING LOT 
Design is approximately 75% complete for the new parking lot. This project is 
now referred to as the Downtown Main Street Parking Lot Project. The plans 
currently provide an additional 35 parking spaces, location for a bike rack and 
reservation of space for a Christmas tree. Landscaping and planting areas are 
also being provided. 


